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0 O 0

Dallas, Texas 75202-2733

Re: San Jacinto River Waste Pits Superfund Site Notice of Delay
Dear Mr. Miller:

In accordance with Section XXII, Paragraph 92 of Unilateral Administrative Order (UAO)

for the Remedial Investigation/Feasibility Study (RI/FS) at the San Jacinto River Waste Pits

Supetfund Site (Site) in Channelview, Texas (USEPA Region 6, CERCLA Docket No. 06-03-

10-UAO for RI/FS), the Respondents, International Paper-Company (IP) and McGinnes

Industrial Maintenance Corporation (MIMC), hereby notify USEPA that they will not be
“able to produce sampling and analysis plans (SAPs) for surface water, pore water, sediment -

and groundwater within 30 days as directed in your email dated August 8, 2015. |

By e-mail of August 8, 2015, the United States Environmental Protection Agency requested

that the Respondents under the UAO conduct extensive additional sampling at the Site.’ As
discussed in our meeting on Wednesday, September 2, 2015, with you and John Meyer, the ‘
sampling requested is extremely complex and will require refinement to accomplish the goals
underlying the proposed samphng Thus submission of a sampling plan addendum within

the requested 30 days is not feasible. We are working diligently to finalize the approach for
sampling in each media, and as agreed to in our meeting; we have a second meeting planned.
‘with you and others on September 14, 2015, to hopefully finalize the sampling

approach. We would like to further discuss the schedule for the SAPs and SAP
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itrip_lementation dunng that meeting, with the full undérstanding the USEPA and the
Reépondents would like to move these efforts forward as quickly as possible.
'~ We appreciate ydur consideféﬁor}n‘and look forward to your feedback on this issue. Please do
‘not hesitate to contact me if you would like to discuss this issue any further.

Sincerely,

T et €. Kl
David C. Keith

Project Coordinator -

Anchor QEA, LLC

Cc: Phil Slowiak, International Paper Company
Dave Moreira, McGinnes Industrial Maintenance Corporation
Jennifer Sampson, Integral Consulting Incorporated




